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EXECUTIVE SUMMARY 

The REFIT Platform was established as part of the Commission's Better regulation policy. The platform consists 

of 48 Members from all Member States, including High level experts from national authorities of all Member 

States and the private sector. They have been appointed to submit opinions to the Commission on suggestions 

on EU law and its implementation by Member States coming from citizens, businesses, public authorities and 

other stakeholders with a view to the Commission or Member States concerned responding, indicating the 

actions intended to be taken on those subjects. The Platform is therefore designed to play an important role in 

the development of the work programme of the Commission and therefore also the EU agenda and to improve 

the coherence and efficiency of the EU and Member State regulatory environment. 

Since its start several hundred suggestions have come in to the Platform from government authorities, 

stakeholders and other interested parties. Managing this workload requires a new IT tool to support the 

process. The current IT infrastructure does not satisfy the needs and ensure the success of the REFIT Platform 

which is central to EU policy-making, the development of EU and Member State regulation as well as for the 

policy on Better regulation. 

This application concerns a project on developing an IT tool that facilitates smarter cooperation by a large 

number of Commission officials, Member State government ministries and other experts in managing incoming 

suggestions and preparing positions on a high number of suggestions within a reasonable timeframe. The IT 

tool should enable multiple external users to work on the same document, avoid document down- and uploads 

and serve as a repository for all in-coming suggestions. The proposal meets in particular with ISA Article 7 

priorities (b), (c) and (d). 

OBJECTIVES 

The expected outcomes would have to include: 

 Development of a user-friendly, interactive web-based application (IT tool) to serve the REFIT Platform 

to be used by the REFIT Platform members comprising Member State administrations and stakeholder 

members, the Secretariat (SG), the Directorate Generals (DGs) in charge of files being handled by the 

REFIT Platform; 

 The application should be able to manage each suggestion coming in, each work-step of developing an 

opinion including adding up-to-date background information through-out to the adoption of the 

opinion with a view to: 



o Significantly enhance the active contributions of the 48 platform members leading to better 

and inclusive opinions of the platform. Positive impact on platform members' satisfaction 

with and readiness to contribute to the process. 

o Reduce workload related to the preparation and publication of suggestions in the form of 

'Assessment Sheets' (AS) (a burden both on SG and DGs) 

o More timely production of AS with more up-to-date information 

o Better and more reliable storage and classification of suggestions and ASs allowing for a 

smarter use of information (once only) already received 

o Greater DGs buy-in and a more positive approach towards the platform process 

SCOPE 

To replace the current use of CircaBC, emails, Collaborative Workspace and the Europa website, the scope of 

the project is to develop an IT tool facilitating the participation of all 48 REFIT Platform members in developing 

opinions on a broad array of subject matters based on hundreds of suggestions. 

 

The IT tool needs are:  

 Two separate 'channels' with the same functionalities, one for all users, one for Commission internal. 

 Automatic generation of an Assessment Sheet when a suggestion is introduced via the website 

'Lighten the load…' and notification to relevant Commission services requesting contributions. 

 When the Assessment Sheet is available on the 'external channel' it should allow the 48 members to 

indicate their interest in leading the work; entitlements to fill-in their contribution to the opinion in 

predetermined boxes and enable a pre-set sequence of input; initiation of formal 'written adoption' 

where relevant; availability of each opinion-document with all changes visible and clean version. 

 The IT tool should support a single, shared document on which several members can work 

simultaneously (no down- and upload of documents)  

 Authorised Members (or their assistant) entitled to edit documents in the IT tool but delegation only 

based on prior approval by the Secretariat. 

 

The Better Regulation Portal and the 'Lighten the load – Have your say' are not within the scope of this project, 

but appropriate alignment with these is required.  

ACTION PRIORITY  

The proposal for a REFIT Platform IT tool is important for the success of the REFIT Platform, which is one of the 

flagship actions in the May 2015 Better regulation agenda
1
 of the European Commission and one of the 10 

Juncker priorities. The action will therefore make an important contribution to EU and Member State 

cooperation and responses to suggestions from citizens, businesses and local and national authorities with on-

the-ground experience with application of the EU law.  

 

The IT tool will significantly help the geographical reach of the Platform so as to ensure equal and inter-active 

engagement of all Member States and of European public administrations involved, stakeholder members 
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based in various parts of Europe and between the different Commission Directorates General and Secretariat-

General because all sectors / EU policies are involved.  

 

The proposal will facilitate cooperation between the Commission, Member States and stakeholders by 

supporting cross-border and cross-sector exchanges of information that will enable more efficient, secure and 

collaborative public services. 

 

This interoperability solution will facilitate successful implementation of policies and offers great potential to 

overcome cross-border electronic barriers, further securing the emergence of new, or the consolidation of 

developing, higher quality and more coherent public services at Union level.  

 

Contribution to the interoperability landscape 

The contribution of the action to the interoperability landscape, measured by the importance and necessity of 

the action to complete the interoperability landscape across the Union 

Question Answer 

Does the proposal directly contribute to 

implementing the European Interoperability 

Strategy, the European Interoperability Framework, 

or other EU policies with interoperability 

requirements, or needed cross-border or cross-sector 

interoperability initiatives? If yes, please indicate the 

EU initiative / policy and the nature of contribution. 

Yes, It helps to elaborate the better regulation 

agenda of the European Commission and to 

efficiently and effectively improve electronic 

cross-border and sector interaction between 

Commission and the members of the REFIT 

platform (Member States and stakeholders) and 

between the members of the Platform 

supporting the implementation of Union policies 

and activities. 

 
More efficient use of reported data is a key area 

of work for the REFIT Platform. 

  

Does the proposal fulfil an interoperability need for 

which no other alternative solution is available?  

Other solutions (CIRCA BC and a collaborative 

workspace) are available but they are not 

user-friendly for the REFIT platform members.   

The CIRCA BC is used to distribute documents 

to the REFIT platform members. There is no 

online collaboration between platform 

members through CIRCA BC as it does not 

allow for a simultaneous collaboration on 

word documents. 

The newsgroup option is not used, as it is 

considered not to be particularly user friendly.  

 

 

 



Cross-sector 

The scope of the action, measured by its horizontal impact, once completed, across the sectors concerned 

 

Question Answer 

Will the proposal, once completed be useful, from 

the interoperability point of view, and utilised in two 

(2) or more EU policy areas? If yes, which are those? 

The REFIT Platform covers all EU policy areas 

where suggestions from citizens, businesses, 

stakeholders and public authorities are made. 

Once completed the IT tool will vastly increase 

the speed with which the Platform works and 

thus help the Platform to cope with the high and 

diverse work load covering the whole EU 

regulatory acquis across all policy areas.  

For proposals or their parts already in operational 

phase: have they been utilised in two (2) or more EU 

policy areas? Which are they? 

N/A 

 

Cross-border 

The geographical reach of the action, measured by the number of Member States and of European public 

administrations involved.  

 

Question Answer 

Will the proposal, once completed be useful, from 

the interoperability point of view, and used by public 

administrations of three (3) or more EU Members 

States? 

Yes. The REFIT Platform consists of two 

Commission expert groups. A Government 

group in which all member states are 

represented. And a Stakeholder group with 

representatives of businesses, social partners, 

civil society organisations in various member 

states, the Economic and Social Committee 

and the Committee of the Regions 

For proposals or their parts already in operational 

phase: have they been utilised by public 

administrations of three (3) or more EU Members 

States? 

N/A 

 



Urgency 

The urgency of the action, measured by its potential impact, taking into account the lack of other funding 

sources 

 

Question Answer 

Is your action urgent? Is its implementation foreseen 

in an EU policy as priority, or in EU legislation?  

Better regulation is one of the 10 Commission 

Juncker priorities. The REFIT Platform is one of 

the key new developments in the Commission 

May 2015 Better regulation package. The 

Platform started its work in January 2016 

offering a dialogue between all relevant actors 

(EC, MS and stakeholders). It is urgent to 

ensure the efficient functioning of the 

Platform within the mandate of this 

Commission. 

Does the ISA
2
 scope and financial capacity better fit 

for the implementation of the proposal as opposed 

to other identified and currently available sources? 

Yes, the ISA scope and conditions fits well 

with the objective and scope of the REFIT 

Platform. Other resources are not available. 

 

Reusability of action outputs  

The proposed IT tool is tailored to the needs of the REFIT Platform. Nevertheless, there may be possibilities to 

reuse / apply certain or even major outputs to other Commission expert groups – to be explored during the 

Planning phase of the project. 

Level of reuse by the proposal 

The re-use by the action of existing common frameworks and elements of interoperability solutions. 

Question Answer 

Does the proposal intend to make use of any ISA
2
, 

ISA or other relevant interoperability solution(s)? 

Which ones? 

 

Yes. REFIT intents to make use of the e-TrustEx 

platform for the secure exchange of documents 

amongst Member States' representatives and the 

Commission. 

Additionally, REFIT will make use of the MT@EC 

translation service for working documents. 

For proposals or their parts already in operational 

phase: has the action reused existing 

interoperability solutions? If yes, which ones? 

 

N/A 



Interlinked 

The link of the action with Union initiatives to be measured by the collaboration and contribution level of the 

action to Union initiatives such as the DSM. 

 

Question Answer 

Does the proposal directly contribute to at least one 

of the Union’s high political priorities such as the 

DSM? If yes, which ones? What is the level of 

contribution? 

Better Regulation is priority 10 of the Juncker 

Commission. The work of the Platform 

potentially contributes to all Union priorities 

dependent on the issues sent in to and taken 

up by the Platform. 

 

 

PROBLEM STATEMENT  

Collaborative Workspace, ordinary emails and CIRCABC are used to prepare documents internally in the 

commission and to share documents with the Platform members. Combing these tools is inefficient, been 

criticized by the external members and do not meet all the needs. The main problems identified include: 

- Commission services are reluctant to use Collaborative workspace when preparing the Assessment 

Sheets. It has no workflow management (including validation), no tracking of progress and no effective 

storage and classification of documents,  

- The CIRCABC newsgroup is not user-friendly; does not allow for a simultaneous collaboration on 

documents and its user-interface is archaic resulting in little use and extra work when email 

distribution is required. 

EXPECTED BENEFICIARIES AND ANTICIPATED BENEFITS 

The IT tool will be tailor-made to the needs of an effectively managed REFIT Platform. Those involved with the 

REFIT Platform work will be the immediate beneficiaries of an IT tool that will reduce the current 

administration and document handling.  

 

In a wider sense a more productive and inclusive REFIT Platform process will enhance the chances of success 

for the 'Better regulation' agenda which is seen as critical to revitalise European cooperation based on policies 

and laws that are responsive to the citizens and businesses directly affected. 

 

Beneficiaries Anticipated benefits 

REFIT Platform 

members 

Greater online interaction of platform members leading to better 
cooperation and more inclusive opinions of the platform, increased 
commitment to the work of the Platform and enhanced productivity. 



Positive impact on platform members' satisfaction with the process. 
 

Platform members 

and EC (SG and DG´s) 

Better storage and classification of suggestions and Assessment Sheets 
allowing for a smarter use of information already received, time and 
resources saved. 

EC ( SG and DGs) Reduced workload related to the preparation and publication of Assessment 
Sheets 
Significant reduction in potential for mistakes or incoherent documents 

EC ( SG and DGs) More transparency throughout the process leading to greater DGs buy-in 
and a more positive approach towards the platform process 

ORGANISATIONAL APPROACH 

Expected stakeholders and their representatives 

Stakeholders Representatives 

European 

Commission 

CAB Timmermans, the Secretariat General, concerned DG´s 

Refit Platform Stakeholder members and Member State authorities 

Identified user groups 

Everyone involved with the REFIT Platform either in general or in specific cases. These are typically the experts 

in European Commission services; the cabinet of the FVP, the Secretariat General in its capacity as Secretariat. 

Externally the users will be the 48 members of the REFIT Platform i.e. the stakeholder group members and 

Member State authorities. 

Communication plan 

The main communication actions are: 

 Written communication, both to internal and external parties involved with the REFIT Platform and its 

activities (e-mail). 

 'Hands-on' awareness sessions – One with all the members of the REFIT Platform and one with the DGs 

'Better regulation' representatives – to present the project. 

 Dissemination material for all relevant stakeholders: 

- DGs: a quick-start guide. 

- MSs: a quick start guide. 

 Meetings: 

- With external stakeholders, the REFIT Platform meets every 2 - 3 months and will continuously be 

provided with status and given the opportunity to provide feedback. 

- With internal stakeholders, twice a year, as part of the regular DGs 'Better regulation 

correspondents meeting, to provide status and receive feedback. 

 First-line support: The Project Support Team will help users through the change and collecting feedback. 

 



Event Representatives Frequency of meetings / absolute dates 

of meetings 

REFIT Platform group 

meetings 

All Member States and all 

Stakeholder group members 

Meetings every 2 -3 months 

Better regulation 

correspondents 

meetings 

Representatives from all DGs Once or twice a year 

Directors network Representatives from all DGs Once or twice a year 

Project 

owner/System 

supplier 

SG.C.1/SG.R.3 Quarterly reporting using PM² 

methodology 

 

Governance approach 

This project will follow the standard PM2 project governance structure. 

 

 

Project Owner: Mr. STOODLEY, Jonathon (SG.C1) 

Solution Provider: Mr. GRITSCH, Martin (SG.R3) 

Project Manager: Mr. SAGSTETTER, Norbert (SG.C1) 

Business Manager: Ms. GEROLYMATOU Maria 

Project Support Team (PST): To be appointed. 

Project Core Team (PCT): To be appointed. 



Business Implementation Group (BIG): 1 representative per interested DG and 3 representatives from the REFIT 

Platform Government group and 3 from the Stakeholder group. To be appointed at a later stage. 

The governance approach has established regular coordination meetings between SG.C.1 (project owner) and 

SG.R.3 (solution provider). In addition, this action will respect the general ISA Governance under the 

supervision of the ISA Coordination Group inside the cluster "Trusted Information Exchange".  

A Steering Committee will monitor completion of the project phases; set project requirements, objectives and 

outcomes, validate project deliverables, test activities and disseminate information about the project to the 

Commission services. It will be composed of members from Units C.1, R.2 and R.3 of the Secretariat General 

and representatives of those services who have been most involved with REFIT Platform suggestions (DG AGRI, 

DG GROW, DG ENV, DG FISMA, DG SANTE and DG TAXUD).  

TECHNICAL APPROACH AND CURRENT STATUS 

The Platform is composed of two groups, one for Member State experts ("Government group") and one for 

representatives of the Economic and Social Committee and the Committee of the Regions, business, social 

partners and civil society organisations having direct experience in the application of Union legislation 

("Stakeholder group"). 

 

The task of the Platform is to invite and collect suggestions on regulatory and administrative burden reduction, 

to assess the merits of these suggestions, to forward for comment those suggestions considered to merit most 

attention to the Commission services or to the Member State concerned and to respond to each suggestion 

and publish the response. This means that altogether 48 experts are involved and are supposed to actively 

contribute to preparation of the opinions to be adopted. Unlike other Commission expert groups, the 

Commission (SG.C1) acts as Secretariat, but the active opinion formulation is the responsibility of the members. 

 

Currently a Collaborative Workspace and CIRCABC are used to prepare and share documents with the Platform 

members. The suggested IT tool should be developed separate from but compatible with the development of 

the Better Regulation portal (BRP). The primary objective of the IT tool is to manage the preparation and 

publication of ASs as part of the development of the new “lighten the load” phase. 

 

The technical implementation of the IT tool has the following requirements: 

 Two separate 'channels' with the same functionalities, but one dedicated strictly to Commission-internal 

document preparations and another one open to all 48 members and the Commission. 

 The 'internal channel' should enable automatic generation of an Assessment Sheet when a suggestion is 

introduced via the website 'Lighten the load…' with the functionality that SG.C1 can quality control before 

notifying the relevant services that a new Assessment Sheet needs input. The approved Assessment Sheet 

should automatically be available in the 'external channel' with notification to the 48 Members. 

 The 'external channel' should allow Members to indicate their interest in leading the work so it is visible 

who is in charge of a file. 

 Each of the two Platform groups should have unique entitlements to fill-in their contribution to the opinion 

in a dedicated box in the document. The box should be visible and open for editing to all members of the 

specific group, with clear indication of who has made what changes. This box should only be visible to the 



other group once the lead member has verified that the document is ready to be shared. Once both groups 

have verified that their box have been filled-in (including the option of not having any opinion) both groups 

should have access to and editing-rights to draft a joint summary opinion.  

 The leaders from both groups are entitled to sign-off the joint summary opinion indicating that the opinion 

is ready for 'written adoption' whereby it automatically notifies all members of the time they have to react 

or the conclusion that the draft opinion will need to be discussed at a meeting.  

 The IT tool should automatically make available both a version with all the individual contributions / 

comments and a clean version, which is the basis for adoption. 

 In the 'external channel' only SG.C1 should have editing rights in the entire document while other 

Commission services should have continuous access to edit their own contribution only. 

 The IT tool should support a single, shared document on which several members can work simultaneously 

(and avoid down- and upload of documents)  

 Members must be able to download documents for internal coordination. However, only authorised 

Members (or their assistant) must be entitled to edit documents in the IT tool and delegation of that right 

should not be possible without prior approval by SG.C1. 

Due to the scope and complexity, the project will be divided in two versions where learnings from version 1 will 

be used to calibrate version 2. 

 

COSTS AND MILESTONES  
Breakdown of anticipated costs and related milestones 

Phase: 

Inception 

Execution 

Operational 

Description of milestones 

reached or to be reached 

Anticipated 

Allocations 

(KEUR) 

Budget line 

ISA/ others 

(specify) 

Start date 

(QX/YYYY) 

End date 

(QX/YYYY) 

Planning Requirements gathering, 

assuring alignment with 

scope of the Better 

Regulation Portal and 

existing 'Lighten the load 

– Have your say'. 

45 ISA
2
 Q2/2017 Q3/2017 

Planning Detailed format (technical 

use cases) of the in-scope 

identified business 

services and their 

exposure through web 

services. 

Validation of version 1 

proposal by all actors. 

90 ISA
2
 Q2/2017 Q3/2017 

Executing System architecture and 

system core 

implementation. 

Development of 'in/out' 

web services and their 

193 ISA
2
 Q3/2017 Q4/2017 



correspondent backend 

business services, version 

1. 

Executing Testing and training; 

updated technical 

documentation for 

Platform members to 

allow them to integrate 

their systems with the 

new services, version 1. 

45 ISA
2
 Q4/2017 Q4/2017 

Closing Roll-out Version 1 45 ISA
2
 Q4/2017 Q4/2017 

Monitor & 

Control 

Monitor and report on on-

going project activities 

and project performance, 

planning and 

implementing corrective 

actions in case of need. 

45 ISA
2
 Q2/2017 Q4/2017 

Executing System architecture and 

system core 

implementation. 

Development of 'in/out' 

web services and their 

correspondent backend 

business services, version 

2. 

200 ISA2 Q1/2018 Q2/2018 

Executing Testing and training; 

updated technical 

documentation for 

Member States to allow 

them to integrate their 

systems with the new 

services, version 2. 

45 ISA2 Q1/2018 Q2/2018 

Closing Roll-out version 2 45 ISA2 Q2/2018 Q2/2018 

Monitor & 

Control 

Monitor and report on on-

going project activities 

and project performance, 

planning and 

implementing corrective 

actions in case of need. 

45 ISA2 Q1/2018 Q2/2018 

 Total  797  ISA
2
   



Breakdown of ISA funding per budget year  

Budget 

Year 

 

Phase 

Anticipated allocations 

(in KEUR) 

Executed budget (in KEUR) 

 

2017 Planning, executing, closing, 

monitoring and control, 

version 1 

462  

2018 Planning, executing, closing, 

monitoring and control, 

version 2 

335  

 

 


